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de maximis, inc.

" 9041 Executive Park Drive
Suite 601
Knoxville, TN 37923
"(615) 691-5052
10 May 1991 L

VIA FACSIMILE

Ms. Lisa Nichols

United states Environmental Prctection Agency
Region IIX :

841 Chestnut Building

Philadelphia, PA 19107

Reference: Novak Sanitary Landfill site
April 1991 Monthly. Progress Report

'Dear Ms. Nichols:

Pursuant to the Administratiéelorder by Consent, enclosed are
three copies of the monthly progress report for the period of
April 1991 for the Novak Sanitary Landfill site.

If you or your staff have further questions concerning this

report, please contact me at (615)691-5052. Thank you for your
assistance. :

Best regards, e
Wuc,u,“ g
Mdrk A. Travers '
nior Project Manager
Enclosures - EW o
cc: Lawrence W. Diamond, Esquire, Hannoch Weisman

Edward McTiernan, Esquire, Hannoch Weisman
Anthony Rana, Geraghty -& Miller

File: novakmpr.ltr/dsk:2/3009
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MONTHLY PRCGRESS REPORT
.de maximis, inc.

PROJECT NAME: Novak Sanitary Landfill Site

South Whitehall Township, Pennsylvania

TIME PERIOD COVERED: April 1991
ACTIONS TAKEN TOWARD COMPLIANCE WITH AOC:

Preparation and submittal of monthly progress report
for February 1991. Monthly progress report was
submitted on 10 April 1991.

A Force Majeure report was submitted to the USEPA on 12

10 May 1991

April 1991. The report documented an anticipated delay

resulting from difficulties encountered in obtaining
access to the Daniel Puchyr property.

PLANS AND PROCEDURES COMPLETEDS

Monitoring well installations Mw-1s: MW-17, MW-18, and

MW-19 were completed on 10 April 1991. 1Installation of

monitoring wells MW-20, MW-21, MW-22, and MW=23 have

been delayed until an access agreement can be finalized

with Daniel Puchyr.

The residential supply well sampling outlined in the
Addendum to the RI/FS Work Plan/Field Operations Plan
was conducted on 30 April, 1 and 2 May 1991.

ACTION ITEM8S FO OLLOWING MO 3

Complete monitoring well installations

Initiate monitoring well sampling program.

Complete the residential supply well sampling program.
The access agreement with Daniel Puchyr will be
finalized during the first week of May. The

installation of the monitoring wells proposed for
Daniel Puchyr's property will begin on 13 May 1991.
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ANTICIPATED DELAYS/PROBLEMSS

- Inclement weather may impact supplemental field
activities. '

LIDATE SULTS BAMPLING/TESTING:

- None
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